

FY2008 GBT Software Resourcing Plan, 4/7/2008

Cycle	J. Brandt	P. Brandt	Clark	Creager	Garwood	Marganian	McCarty	Mello	Shelton	Whitehead	Whiteis
C7 2007	PTCS, GUPPI	N/A	Dynamic Scheduling	Mustang	KFPA	Mustang	Dynamic Scheduling	Mustang, PTCS	Management, Dynamic Scheduling	N/A	N/A
C8 2007	PTCS, GUPPI	N/A	Dynamic Scheduling	Mustang	KFPA	Mustang	Dynamic Scheduling	Mustang, PTCS	Management, Dynamic Scheduling	N/A	N/A
C1 2008	PTCS, GUPPI	N/A	Dynamic Scheduling	Mustang	KFPA	Mustang	Dynamic Scheduling	Mustang, PTCS	Management, Dynamic Scheduling, KFPA	Mustang	PTCS
C2 2008	PTCS, GUPPI	GUPPI	Dynamic Scheduling	Mustang	KFPA	Dynamic Scheduling, Mustang	Dynamic Scheduling	PTCS, Mustang	Management, Dynamic Scheduling, KFPA	Mustang	PTCS
C3 2008	PTCS, GUPPI	GUPPI	Dynamic Scheduling	Mustang	KFPA	Dynamic Scheduling	Dynamic Scheduling	PTCS, Mustang	Management, Dynamic Scheduling, KFPA	Mustang	PTCS
C4 2008	PTCS, GUPPI	GUPPI	Dynamic Scheduling	Mustang	KFPA	Dynamic Scheduling	Dynamic Scheduling	PTCS, Mustang	Management, Dynamic Scheduling, KFPA	Mustang	PTCS
C5 2008	PTCS, GUPPI	GUPPI	Dynamic Scheduling	Mustang	KFPA	Dynamic Scheduling	Dynamic Scheduling	PTCS, Mustang	Management, Dynamic Scheduling, KFPA	Mustang	PTCS
C6 2008	PTCS, GUPPI	GUPPI	Dynamic Scheduling	Mustang	KFPA	Dynamic Scheduling	Dynamic Scheduling	PTCS, Mustang	Management, Dynamic Scheduling, KFPA	Mustang	PTCS

*Note: This chart shows primary project work only. Minor CM&E work as well as operational/user support not shown. Consult Plan of Record for exact resource allocations.*